Lower Passaic River-Newark Bay
Schedule of Upcoming Public Products

As of 23 Nov 2010

This is a list of upcoming products for public review, with estimated release dates. We will be
updating this table periodically.

Product Estimated
Release Date e

‘ Removal Actlon Work Plan Janua 201 1 _‘
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Draft Focused Ecosystem SprngOl 1 Compamon to Focused Feas1b1hty
Restoration Plan (FERP) Study.
Final Focused Feasibility Study Summer 2011

Proposed Plan for Public Comment Summer 2011

Draft Phase 1 & 2 Data Evaluation | Early 2011
Report
Phase 3 Work Plan with Conceptual | Early 2011
Site Model (CSM)
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